





































ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1			Project Initiation	8 days	1/6/2014	1/15/2014		
2			Develop Project Charter	5 days	1/6/2014	1/10/2014		
3			Develop Stakeholder Register	3 days	1/9/2014	1/13/2014	2FS-2 days	
4			Review Charter and Register with Sponsor	2 days	1/14/2014	1/15/2014	3	
5			Charter and Stakeholder Register Completed	0 days	1/15/2014	1/15/2014	4	
6			Requirements Gathering	15 days	1/16/2014	2/5/2014		
7			Collect Requirements	10 days	1/16/2014	1/29/2014	5	
8			Review Requirements with Stakeholders	5 days	1/23/2014	1/29/2014	7FS-50%	
9			Approval of Reqmnts by Stakeholders	5 days	1/30/2014	2/5/2014	8	
10			Requirements Documentation Completed	0 days	2/5/2014	2/5/2014	9	
11			Develop Project Management Plan	15 days	1/16/2014	2/5/2014	5	
12			Conduct Procurement	120 days	2/6/2014	7/23/2014	10,11	
13			Solution Design	29 days	7/10/2014	8/19/2014		
14			High-level Design	10 days	7/10/2014	7/23/2014	12FF	
15			Design Review	2 days	7/24/2014	7/25/2014	14	
16			Detailed Design	10 days	7/28/2014	8/8/2014	15	
17			Reports Specification	2 days	8/11/2014	8/12/2014	16	
18			Design Sign-off	0 days	8/19/2014	8/19/2014	17FS+5 days	
19			Build	110 days	7/24/2014	12/24/2014		
20			Software Installation	1 day	7/24/2014	7/24/2014	12	
21			Coding Cycles	30 days	8/20/2014	9/30/2014	20,18	
22			Unit Testing	60 days	8/28/2014	11/19/2014	21FS-80%	
23			Deployment Package	20 days	11/20/2014	12/17/2014	22	
24			Code Review and Sign-off	0 days	12/24/2014	12/24/2014	23FS+5 days	
25			Testing	35 days	12/25/2014	2/11/2015		
26			System test	20 days	12/25/2014	1/21/2015	24	
27			User Acceptance Testing	5 days	1/22/2015	1/28/2015	26	
28			Security Sign-off	0 days	2/4/2015	2/4/2015	27FS+5 days	
29			UAT Sign-off	0 days	2/11/2015	2/11/2015	28FS+5 days	

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
30			Deployment	105 days	2/12/2015	7/8/2015		
31			Pilot Installation	10 days	2/12/2015	2/25/2015	29	
32			Pilot Warranty Period	30 days	2/26/2015	4/8/2015	31	
33			Divisional Roll-out	60 days	4/9/2015	7/1/2015	32	
34			Deployment Complete	0 days	7/8/2015	7/8/2015	33FS+5 days	