GETS Timeline

Phase 1

Define high-level scope, initiate MSI and MNS procurements, sign contracts.

Phase 2

Transition to new service providers, implement new service levels and reporting, establish updated service catalog, improve inventory.

Phase 3

Refine and evolve the platform – identify new services, potential re-procurement of remaining infrastructure towers.