Team Georgia Connection Project

Acceptance Log

	#
	Deliverable
	Submitted
	Approved or Rejected
	Date

	1. 
	Project Charter
	9/02/04
	Approved
	09/16/04

	2. 
	Project Management Plan
	9/22/04
	Approved
	09/29/04

	3. 
	Microsoft Project Plan
	9/22/04
	Approved
	09/23/04

	4. 
	Content Delivery Plan
	10/01/04
	Approved
	10/12/04

	5. 
	Client Requirements Document
	10/01/04
	Approved
	10/12/04

	6. 
	Customer Feedback Survey
	10/01/04
	Approved
	10/12/04

	7. 
	Taxonomy
	10/04/04
	Approved
	10/12/04

	8. 
	Creative Brief Document
	10/13/04
	Approved
	10/22/04

	9. 
	Final Prototype
	10/22/04
	Approved
	10/22/04

	10. 
	Frequently Asked Questions
	11/15/04
	Approved
	11/15/04

	11. 
	Domain Name
	09/16/04
	Approved
	09/16/04

	12. 
	Final Acceptance
	12/22/04
	Approved
	12/23/04
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