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DBHDD KRONOS Implementation G G 6/10/10 6/30/13  $        2,423,000  $        2,498,013  $    2,483,702  $      2,359,371  $       (124,331)

DBHDD MH Data Repos itory 2 J. Minor  G 12/21/12 9/9/13  $        1,317,109  $        1,317,109  $                 -    $                   -    $                  -   

DBHDD Total  $        3,740,109  $        3,815,122  $    2,483,702  $      2,359,371  $       (124,331)

DCH ICD-10 System Remediation J. Dubberly R R 10/1/11 12/31/14  $        2,000,000  $      36,534,601  $  16,093,830  $      9,891,746 

DCH ADP Enrol lment/Cal l  Center Phase 1 T. Nacin  Y 10/1/12 8/1/13  $      21,600,000  $      21,600,000  $                 -    $                   -   

DCH Total  $      23,600,000  $      58,134,601  $  16,093,830  $      9,891,746  $                  -   

DOC Time & Labor System P. Smith R R 11/1/11 12/28/12  $        1,402,820  $        1,402,820  $    1,273,890  $      1,273,890  $                  -   

DOC Total  $        1,402,820  $        1,402,820  $    1,273,890  $      1,273,890  $                  -   

DOE St Longitudinal  DS B. Swiggum G G 1/4/10 4/30/14  $        8,942,640  $        8,942,640  $    7,028,096  $      6,853,954  $       (174,142)

DOE Total  $        8,942,640  $        8,942,640  $    7,028,096  $      6,853,954  $       (174,142)

DPH GAVERS Phase 1 D. Aderhold R R 11/9/10 6/30/13  $        3,800,000  $        3,800,000  $    1,509,880  $      1,856,906  $        347,026 

DPH GAVERS Phase 2 D. Aderhold  Y  $                  -   

DPH Total  $        3,800,000  $        3,800,000  $    1,509,880  $      1,856,906  $        347,026 

GTA GETS Transformation D. Johnson G NR 11/18/08 12/31/14  $      34,998,476  $      95,477,182  $  73,137,866  $    73,137,866  $                  -   

GTA Total  $      34,998,476  $      95,477,182  $  73,137,866  $    73,137,866  $                  -   

SAO FSCM 9.1 Upgrade A. Skelton G G 9/26/11 5/24/13  $                    -    $                    -    $                 -    $                   -    $                  -   

SAO Infrastructure Refresh A. Skelton R R 3/30/12 5/31/13  $      10,727,560  $      10,727,560  $                 -    $                   -    $                  -   

SAO Total  $      10,727,560  $      10,727,560  $                 -    $                   -    $                  -   

SBWC ICMS2 D. Brooks Y Y 7/1/10 3/1/13  $        4,000,000  $        3,600,000  $    3,305,936  $      3,305,936 

SBWC Total  $        4,000,000  $        3,600,000  $    3,305,936  $      3,305,936  $                  -   

Grand Total  $      91,211,605  $    185,899,925  $104,833,200  $    98,679,669  $          48,553 


