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DBHDD KRONOS Implementation NR G 6/10/10 6/30/13  $        2,423,000  $        2,498,013  $    2,463,702  $      2,344,771  $       (118,931)

DBHDD Total  $        2,423,000  $        2,498,013  $    2,463,702  $      2,344,771  $       (118,931)

DCH Health Info Exchange K. Gonzales G G 9/8/11 12/30/12  $        1,000,000  $           612,262  $                 -    $                   -    $                  -   

DCH ICD-10 System Remediation J. Dubberly R Y 10/1/11 10/1/14  $        2,000,000  $      36,534,601  $  15,088,224  $      8,088,544  $    (6,999,680)

DCH Total  $        3,000,000  $      37,146,863  $  15,088,224  $      8,088,544  $    (6,999,680)

DOC Time & Labor System P. Smith R R 11/1/11 12/28/12  $        1,402,820  $        1,402,820  $    1,130,660  $      1,130,660  $                  -   

DOC Total  $        1,402,820  $        1,402,820  $    1,130,660  $      1,130,660  $                  -   

DOE St Longitudinal  DS B. Swiggum G G 1/4/10 4/30/14  $        8,942,640  $        8,942,640  $    6,743,502  $      6,593,875 

DOE Total  $        8,942,640  $        8,942,640  $    6,743,502  $      6,593,875  $                  -   

DPH Vita l  Records D. Aderhold R R 11/9/10 6/30/13  $        3,800,000  $        3,800,000  $    1,509,880  $      1,856,906  $        347,026 

DPH Total  $        3,800,000  $        3,800,000  $    1,509,880  $      1,856,906  $        347,026 

GOSA Race to the Top K. Mathers Y G 1/1/12 11/30/12  $      18,192,752  $        5,000,000  $    2,336,049  $      2,231,117  $       (104,932)

GOSA Total  $      18,192,752  $        5,000,000  $    2,336,049  $      2,231,117  $       (104,932)

GTA GETS Transformation D. Johnson G G 11/18/08 12/31/14  $      34,998,476  $      95,477,182  $  71,284,459  $    71,284,459 

GTA Total  $      34,998,476  $      95,477,182  $  71,284,459  $    71,284,459  $                  -   

SAO PeopleSoft Program A. Skelton Y Y 9/26/11 5/31/13  $      12,130,380  $      12,130,380  $    1,130,660  $      1,130,660 

SAO Total  $      12,130,380  $      12,130,380  $    1,130,660  $      1,130,660  $                  -   

SBWC ICMS2 D. Brooks R R 7/1/10 3/1/13  $        4,000,000  $        3,600,000  $    3,305,936  $      3,305,936  $                  -   

SBWC Total  $        4,000,000  $        3,600,000  $    3,305,936  $      3,305,936  $                  -   

Grand Total  $      88,890,068  $    169,997,898  $104,993,072  $    97,966,928  $    (6,876,517)


