
Project Risk Management [1]

Eliminate or minimize specific risks associated with individual projects through a systematic process of 
planning, identifying, analyzing, responding to, monitoring and controlling the areas or events that have the 
potential to cause unwanted change. Risks faced by the project management process and the project 
deliverable should be established and centrally recorded.

There are no PSGs published for this topic; however, the topic is 
under review for future PSGs
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