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DBHDD MH Data Repository J. Quesenberry 5/6/09 12/10/12| $ 2,110,372 $ 2,877,807 | $ 1,678,841 S 1,678,841| S -
DBHDD KRONOS Implementation R. Dunn Y 6/10/10 5/31/13| ¢ 2423000 $ 2442841 $ 2433702 S 2,344,771 (S (88,931)
DBHDD Elec Med Recd System R. Dunn 9/1/10 4/2/12| $ 1,000,000 $ 815,000 $ 815,000 | $ 574,000 [ $  (241,000)
DBHDD Total $ 5533372($ 6135648 $ 4,927,543 $ 4,597612($  (329,931)
DCH Eligibility System J. Dubberly 9/1/11|  11/15/12] $ 50,000,000 $ 2,531,705 | $ 2,247,984 [ $ 1,414,993 |$  (832,991)
DCH Health Info Exchange K. Gonzales 9/8/11 6/30/12[ $ 1,000,000 $ 612,262 [ $ 134662 $  134662] $ -
DCH 1CD-10 System Remediation J. Dubberly 10/1/11|  12/31/13|$ 2,000,000 $ 36,534,601 | $ 1,420,115 $ 1,210,284|$  (209,831)
DCH WIC System $ -1 S -|$ 1,929,842 $ - S (1,929,842)
DCH Total ] $ 53,000,000($ 39,678,568 $ 5,732,603 |$ 2,759,939 [$ (2,972,664)
DHS DFCS Doc Imaging L. Ellis Y 8/25/10 4/9/12| ¢ 1,200,000 $ 2,898,323 $ 2,898,323 $ 2,778322($  (120,001)
DHS Total $  1,200000[$ 2,898323[$ 2,898323|¢$ 2,778322|$  (120,001)
DOAS Risk Mgmt. Information System G.Tiedemann S 500,000 $ - S -
DOAS Total $ 500,000 | $ -1 $ -8 -1 3 =
DOC Time & Labor System P. Smith Y 11/1/11|  12/28/12| $ 1,350,000 $ 1,402,820 $ 105,640 $ 922,110 $ 816,470
DOC Total $ 1,350,000 [ $ 1,402,820 $ 105,640 | $ 922,110 | $ 816,470
DOE St Longitudinal DS B. Swiggum 1/4/10 4/30/14| $ 8,942,640 $ 8942640 $ 6,477,963 | $ 6,094,264  (383,699)
DOE Total $ 8942640 $ 8,942,640 $ 6,477,963 | $ 6,094,264 |$  (383,699)
DOR South Meadows Move 11/1/11 9/21/12| $ 906,714 | $ 1,366,917 $ - s -3 -
DOR Total $ 906,714 $ 1,366,917 $ -l s -1 s -
DPH Vital Records D. Aderhold Y 11/9/10 6/30/13| $  3,800,000| $ 3,800,000 $ 1,512,689 | $ 1,512,689 $ -
DPH Total $ 3,800,000 $ 3,800,000 $ 1,512,689 |$ 1,512,689| $ -
GBI AFIS T. Fisher 10/1/10 7/1/12| ¢ 1,500,024 $ 1,500,024 [ $ 1,500,024 | $ 525,000 [ $  (975,024)
GBI Sex Offender Redesign T. Fisher 8/11/11 9/30/12 $ 524,500 | S 100,000 | $ -1 s - s -
GBI Total $  2,024524($ 1,600,024 $ 1,500,024 $  525000($  (975,024)
GOSA Race to the Top K. Mathers 1/1/12|  11/30/12| $  18,192,752|$ 5,000,000 $ 1,717,241 $ 1,509,173 |$  (208,068)
GOSA Total $ 18,192,752 $ 5,000,000 $ 1,717,241 | $ 1,509,173 |$  (208,068)
GTA GETS Transformation D.Johnson 11/18/08 12/31/14] $ 34,998,476 [ S 25,659,466 | S 95,477,182 | $ 95,477,182 $ -
GTA Drupal CMS S. Nichols 10/1/11|  10/31/12] $ 1,500,000 $ 2,040,000 $ 1,385,000 | $ 1,380,000 $ (5,000)
GTA Total $ 36,498,476 $ 27,699,466 | $ 96,862,182 | $ 96,857,182 $ (5,000)
SAO PeopleSoft Program G. Griffin Y Y 9/26/11 2/22/13|'$ 12,130,380 $ 12,130,380 $ 105640 $ 922,110 $ 816,470
SAO Total $ 12,130,380 $ 12,130,380| $ 105,640 | $ 922,110 | $ 816,470
SBWC IcMs2 s.Carter [ G 7/1/10]  10/29/12] S 4,000000] S 3,600,000| § 3,250,916 S 31958965  (55020)
SBWC Total $  4,000000($ 3,600,000 $ 3,250,916 | $ 3,195896|$  (55,020)
Grand Total $ 148,078,858 $ 114,254,786 | $125,090,763 | $ 121,674,296 [ $ (3,416,467)
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