
Project Closure [1]Require that, at the end of each project, the project stakeholders ascertain whether the project delivered the planned 
results and benefits. Identify and communicate any outstanding activities required to achieve the planned results of the 
project and the benefits of the program, and identify and document lessons learned for use on future projects and 
programs.

There are no PSGs published for this topic; however, the topic is under 
review for future PSGs

Source URL: http://gta.georgia.gov/psg/book-page/project-closure

http://gta.georgia.gov/psg/book-page/project-closure
http://gta.georgia.gov/psg/book-page/project-closure

