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Webinar Objectives
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Identify key components of
compliance and monitoring
requirements.

Provide an overview of the non-
exhaustive list of BEAD Program
ongoing compliance and
monitoring requirements.

Highlight Subgrantee
responsibilities under Federal
and State requirements to
maintain compliance throughout
grant lifecycle.



GTA BEAD Program Timeline
High-level timeline to reflect varying stages and key activities within each stage
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Post-Award
Onboarding

Award
Pre-Award
Technical
Assistance

Post-Award
Financial

Management

Post-Award
EHP

• Onboarding webinars

• Letter of Credit & Performance Bond
collection

• Collection & review of Cybersecurity and
Cyber Supply chain Plans

• Risk Assessment

• Award Notification / Post-Award checklist
distribution

• Terms & Conditions

• SAO Supplier Management Form/W-9

• Risk Assessment Scoring

Post-Award
Compliance &
Monitoring

• Award Kick-off with Subrecipients

• Confirmation of Post-Award Checklist
completion

• Technical Assistance for Subrecipients

• Monthly 1:1 Technical Assistance

• EHP 1:1 Technical Assistance with
Subrecipients

• Email correspondence to Subrecipients
sharing EHP questionnaire and requesting
updated linework materials (burial, aerial)

• Coordination with Subrecipients to
successful NEPA/NHPA permitting
conformance

• Subrecipients provide final budgets to GTA
for approval inclusive of equipment list for
BABA compliance

• Budget approval

• Compliance and
Monitoring Onboarding /
Technical Assistance

• Site Visits

• Reporting

• Closeout
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Ongoing
Compliance and
Monitoring
Proposed Topics

1

2

3

Phase 1: Pre-Award

Compliance Reviews Overview

Phase 2: Post-Award and Ongoing

4 Phase 3: Closeout

5 Reporting Types Overview



Monitoring Protocol – Phased Approach
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Post-Award Monitoring



Phase 1: Pre-Award Compliance Review
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Objective: To determine whether the subgrantee has the financial
and operational capability to implement the proposed project.

Procedure:

• Assess audited financials, IRS Form 990s, Single Audit reports, etc.

• Identify financial instability, prior audit findings, or lack of internal controls

• Confirm organizational ability to track expenditures with appropriate detail

• Review written policies and procedures

Relevant Policies:
• Account Payable / Procurement Policy (§ 200.318-327)
• Accounting Policies: Cost Principles / Policies (§ 200.302(b)(7))
• Code of Conduct / Standards of Conduct (§ 200.318(c))
• Conflict of Interest Policy (§200.318(c))
• Payroll / HR / Compensation Policies (§200.430)

Financial and Organizational Capacity Technical Readiness & Project Feasibility

Objective: To determine whether the subgrantee is prepared to
implement the proposed project within the required timeframe and
budget, and whether the project scope is achievable and aligned
with program goals.

Procedure:

• Confirm completion of scoping, preliminary design, and final design
stages

• Assess alignment with regional/state plans and stakeholder engagement
efforts

• Review proposed timelines, cost estimates, and resource availability

• Certify application is complete and applicant has the appropriate technical
capability



Phase 2: Post-Award Compliance Reviews
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Phase 2 focuses on confirming that subrecipients carry out federally funded projects in compliance with the grant subaward’s terms and
conditions, as well as all applicable laws and programmatic requirements. This phase involves targeted monitoring activities to assess
project progress and verify the allowability of expenditures.

Objective:
Subgrantee must disclose to
GTA all violations of Federal
criminal law involving fraud,
bribery, or gratuity violations
potentially affecting the Federal
award.

Procedure:
• Utilize SAM.gov to validate
subgrantee’s UEI and check
status

Objective:
Perform a comparison of
expenditures with budget
amounts for each federal
award.

Procedure:
• Utilize SAM.gov to validate
subgrantee’s UEI and check
status

• Test a sample of budget
modifications to include
supporting documentation
and appropriate approvals

Objective:
Measure the subgrantee’s
performance to show
achievement of program goals
and objectives.

Procedure:
• Compare schedule progress
to actual progress

• Analyze budget status
• Review for risks/issues
• Utilize tools to validate
physical progress

• Identify delays or deviations
for follow-up and potential
corrective action

Objective:
Confirm that required reports,
certifications, and program
deliverables are submitted
timely and meet quality
standards.

Procedure:
• Maintain checklist of
required deliverables

• Review submissions
• Follow-up on missing or
deficient documentation

Objective:
Observe project
implementation firsthand and
verify compliance with
programmatic and regulatory
requirements.

Procedure:
• Administer site visits based
on risk level, project
complexity, and milestone
status

• Use tools to assess
infrastructure, equipment,
and operations

• Interview staff and review
on-site records

• Document findings

Suspension and
Debarment Check

Budget Analysis Performance
Measurement

Documentation
Verification

Site Visits and Field
Validation



Phase 2: Post-Award Compliance Reviews (cont.)
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Phase 2 focuses on confirming that subrecipients carry out federally funded projects in compliance with the grant subaward’s terms and
conditions, as well as all applicable laws and programmatic requirements. This phase involves targeted monitoring activities to assess
project progress and verify the allowability of expenditures.

Objective:
Confirm that the proposed
project complies with
environmental laws and
permitting requirements
(NEPA, NHPA).

Procedure:
• Determine appropriate
NEPApathway (CE, EA,
EIS)

• Confirm coordination and
submission of necessary
forms

• Oversee NHPA Section 106
process completion

• Confirm required federal,
state, and local permits are
obtained

Objective:
Determine that match funds
have been utilized as per the
application and subrecipient
agreement.

Procedure:
• Compare match funds
commitments to actual
expenditures

• Confirm remaining match
funds amounts

• Compare remaining match
funds to milestone
completion status

Objective:
Conduct interviews with key
engineering, design, and
construction contractors.

Procedure:
• Identify key contractors
• Validate project completion
percentage, adherence to
scope, and monitor
progress

Objective:
Address deficiencies identified
during monitoring and provide
timely resolution.

Procedure:
• Issue reports outlining
findings, corrective actions,
and deadlines

• Review CAP submissions
• Monitor CAP
implementation

• Escalate unresolved issues

Environmental
Compliance

Match Funds Contractor Interviews Corrective Action Plans
(CAPs)



Phase 3: Closeout
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Closeout Submission

Submit final closeout report package to GTA for review prior to submission to
NTIA

Required Forms and Reports

Subgrantee completes final performance (technical) report, financial report
(SF-425), property forms (SF-428/SF-429 if applicable), etc.

Final Metrics and Data

Subgrantee compiles final performance/service metrics, evidence of
milestone completion, and expenditures

Completion Verification

GTA confirms construction completion and compliance with BEAD standards, as
well as the submission of all closeout materials

Closeout Reports

90 calendar days following the period of performance end date

Key
Components

Metrics

Forms

Submission

Verification

Ongoing
Compliance



Recap: Compliance Roadmap

Phase 1: Pre-
Award

Phase 2:
Post-Award

Phase 3:
Closeout
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Fixed Amount Subaward
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A type of grant or cooperative agreement pursuant to which the Federal agency or pass-through entity provides a
specific amount of funding without regard to actual costs incurred under the Federal award. This type of Federal
award reduces some of the administrative burden and record-keeping requirements for both the recipient or
subrecipient and the Federal agency or pass-through entity. Accountability is based primarily on performance and
results. See §§ 200.102(c), 200.101(b), 200.201(b), and 200.333.

GTA will utilize a reimbursement method of repayment in which costs will be reimbursed to subrecipients in
accordance with either objectives met, units built, or total project complete. An Eligible Entity may not provide advance
payments, or reimburse any amount of a fixed amount subgrant, upfront or before the agreed upon milestone is met.

Because fixed amount subawards must be based on a reasonable estimate of actual cost, the authority to issue
fixed amount subawards is conditioned upon a requirement that the Eligible Entity monitors the reasonableness of the
subrecipient costs. Measures to validate that fixed amount subawards reasonably approximate the actual cost of
broadband infrastructure projects would include, but are not limited to, requiring subrecipients to periodically report
their expenses using Generally Accepted Accounting Principles or other standard accounting practices, or monitoring
the relative proportion of costs across the following key spending areas: professional services (e.g., engineering,
environmental and historic preservation permitting, legal expenses, etc.); construction services (e.g., digging trenches,
erecting towers, blowing fiber, constructing and improving buildings, etc.); outside plant, towers, and poles (e.g., fiber
plan, conduit, towers, poles, emergency power generational equipment, etc.); network and access equipment (e.g.,
broadband routing equipment, broadband transport equipment, network broadband access equipment, wireless base
stations, antennas, etc.); operating equipment (e.g., office furniture and fixtures, work equipment and vehicles, etc.);
customer premise equipment; contingency funds; and all other expenses.



Fixed Amount Subaward

RSM | 14

MILESTONE FUNDING % DEFINITION

Kickoff planning meeting completed 10%
This milestone is satisfied upon completion of a formal
BEAD project kickoff meeting between the subgrantee
and the SBO.

Design and field survey completed 25%
This milestone is achieved when all required engineering
design and field surveys necessary to support
construction have been completed.

Permits obtained 35%
This milestone is satisfied when all material permits and
authorizations required to begin construction have been
obtained.

Passed locations/miles installed (0%-15%) 35%-50%
This milestone reflects initial construction progress,
measured by passed locations or route miles installed.

Passed locations/miles installed (15%-80%) 50%-95%
This milestone is achieved upon substantial construction
progress across the BEAD project footprint.

All locations available on FCC Broadband
Map

100%

Final disbursement is contingent upon completion of
construction and confirmation that all BEAD-funded
locations are serviceable and reported as available on
the FCC Broadband Map.



Compliance Requirements



Compliance Requirements
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Subrecipients are required to adhere to Federal and State compliance requirements for the BEAD
program. When any one requirement may be stricter than its counterpart (Federal vs. State), the
strictest requirement should be followed.

FEDERAL REQUIREMENTS
• Infrastructure Investment and Jobs Act (IIJA)
• BEAD Notice of Funding Opportunity (NOFO)
• The General Terms and Conditions for the BEAD
Program

• The Department of Commerce Standard Terms and
Conditions

• Build America, Buy America Act (BABA)
• National Environmental Policy Act (NEPA)
• National Historical Preservation Act (NHPA)
• 2 CFR Part 200 (Uniform Administrative
Requirements, Cost Principles, and Audit
Requirements for Federal Awards)

• 47 U.S.C. § 1702 (Infrastructure Investment and
Jobs Act – BEAD enabling statute)

STATE SPECIFIC REQUIREMENTS
• GTA’s BEAD Subrecipient Agreement
• Georgia Historic Preservation Act
• Georgia Environmental Policy Act
• Georgia Broadband, Equity, Access and Deployment (BEAD)
Grant Program Frequently Asked Questions

*It is important to note that the BEAD program's implementation is
subject to ongoing adjustments and policy updates from the NTIA.



Match Funds

Eligible Sources of Match

Funds from other Federal programs generally may not be used as matching funds. However, the Infrastructure Investment and Jobs Act
expressly provides that matching funds for the BEAD Program may come from a Federal regional commission or authority or from
funds, to the extent permitted by law, that were provided to an Eligible Entity or a subgrantee for the purpose of deploying broadband
service under:

• The Families First Coronavirus Response Act of 2020;

• The Coronavirus Aid, Relief, and Economic Secure (CARES) Act of 2020;

• The Consolidated Appropriations Act, 2021 or;

• The American Rescue Plan Act of 2021

• Loan funding issued through a federal agency, such as through the USDA ReConnect Program, may also be used as match
funding.
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Match Requirement
Except in certain specific circumstances described herein (including projects in designated “high -cost areas,” and other cases in which
NTIA has waived the matching, for each broadband deployment project utilizing BEAD grant funding, each Eligible Entity shall provide,
require its subgrantee to provide, or provide in concert with its subgrantee, matching funds of not less than 25 percent of project
costs.



In-Kind Match
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Definition

In-kind match, also known as in-kind contribution,
are non-cash donations of property, goods, or
services which benefit a federally assisted project,
and may count toward satisfying the non-federal
matching requirement of a project’s total budgeted
costs when such contributions meet certain criteria.
In-kind contributions must be allowable and allocable
project expenses and may come from a third party.

Requirements

➢ While NTIA will collect data on subgrantee
match from each Eligible Entity during
semiannual reporting, the Eligible Entity is
responsible for verifying match.

➢ This documentation must clearly show how the
assigned value was determined. Records should
include details on the contribution, the valuation
method used, and the donation terms to support
the amount claimed as matching funds for the
project.

➢ The contribution should be both relevant and
necessary for the project. The valuation
methodology and supporting documentation
should reflect actual market conditions.
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Build America,
Buy America
Presentation Topics

1

2

3

Overview of BABA Waiver

BABA Requirements

Leveraging NTIA’s list of BABA-compliant vendors

4 Ongoing Compliance and Monitoring for BABA



BABA Breakdown
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Compliance with Build America, Buy America
GTA is committed to validating that its subgrantees comply with all applicable BABA requirements. Please note that the NTIA has posted a BABA waiver. You can find
information from NTIA on the waiver here and view the final waiver BABA Waiver Signed.pdf The NTIA has also posted a BABA FAQ and created a self-certification and
compliance framework for the BEAD BABA waiver (see Section 4.2 of NTIA'sCompliance and Documentation Requirements and Procedures)

NTIA’s BABA waiver for the Broadband Equity Access and Deployment (BEAD),
Middle Mile, and Tribal Broadband Connectivity Programs (TBCP) require that
certain equipment be produced in the U.S., while waiving the domestic
manufacturing requirement for other equipment. These BABA requirements will
affect a range of stakeholders who will be responsible for demonstrating
compliance. There are multiple existing waivers associated with NTIA’s grant
programs. For the full list of all DOC BABAwaivers, visit the Office of Acquisition
Management Build America Buy America page.



BABAWaiver
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What the Waiver Covers
For BEAD-funded projects, the waiver generally applies to:
• Manufactured products used in broadband networks, including:

o Fiber-optic cable and related components
o Electronics and network equipment
o Routers, switches, optical line terminals (OLTs), and similar items

• Certain construction materials where domestic manufacturing capacity is limited
or nonexistent

What Is Not Waived
• The waiver does not eliminate all BABA requirements. In particular:
• Iron and steel (e.g., towers, poles, structural components) must still comply with
BABA domestic sourcing rules

• Any items not explicitly covered by the waiver remain subject to BABA
• States may impose stricter standards in their subgrant agreements



BABAWaiver Overview
01 02 03

Partially Waived Products

Non-Optic-Glass
Inputs
• Used in fiber optic
cable

• Fiber optic cable
produced in the U.S.
but “connectorized”
outside the US is
BABA compliant

• “Plastics and
Polymers” used in the
production of fiber
optic cable are not
subject to BABA
requirements

Passive Optical
Equipment and
Electronics
Except the following:
• Optical line terminals
and remote optical
line terminals

• OLT line cards
• Optical Pluggables
• Standalone Optical
Network Terminals
and Optical Network
Units

Which are partially
waived but have specific
manufacturing activities
that must be completed
in the U.S.

Enclosures
NTIA defined different types
of enclosures (Cabinets,
Vaults, Pedestal Closures
and Terminals) and specified
which manufacturing
activities must be performed
domestically for each type of
enclosure.

Background
The Bipartisan Infrastructure Law mandates that all
iron and steel, manufactured products and
construction materials used in federally funded
programs comply with the BABA requirement of
being produced in the U.S. Many entities provided
input to the NTIA on BABA’s restrictions related to the
BEAD program.

Outcome

BABA

The NTIA issued a BABAWaiver, which partially
waives the BABA requirements for certain products
because the products are not currently produced in
high enough quantities in the U.S. to meet the
demand that the BEAD program will generate.

Resources

BEAD Notice of Funding Opportunity – Domestic Preference for Procurements (Buy
American), Page 87-88
BABAWaiver Signed.pdf
BABA FAQs
BABA Vendor List (updated November 17, 2025)
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List of Self-Certified
BABACompliant
Vendors
Background
Many broadband service providers interested in
applying for BEAD funding have expressed the
difficulties in determining if suppliers are BABA
compliant. To streamline this process, the NTIA
developed a tool that allows vendors to self-certify
their compliance with BABA.

Outcome

BABA

Broadband service providers now have access to the
NTIA’s list of self-certified BABA compliant suppliers
for their review and incorporation into their project
development plans.

Link
BABA Vendor List (updated November 17, 2025)
The list is updated regularly and is currently up to date as November 17, 2025.

Incorporating into Project Planning & Application

• Broadband service providers should review the list to determine if they should
utilize any of the suppliers to streamline their procurement processes and ensure
BABA compliance

• Suppliers’ websites are linked and will include the following information:
o Product Name
o Product Identifier
o Product Description
o Location of Manufacturing

• Applicants should capture these details for inclusion in the Bill of Materials/Detailed
List of Vendors that the Office of Broadband requires during the Pre-Contract
Phase
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List of Self-Certified BABA Compliant Vendors
Example as of November 17, 2025

Example Webpage

• Adtran, Inc.
• Aether Fiber Solutions
• AFL
• Bekaert Corporation
• Belden / PPC Broadband
• Calix, Inc.
• Cisco Systems
• Ciena Corporation
• Clearfield, Inc.
• CommScope Technologies
• Corning
• DDB Unlimited
• DZS, Inc.
• Great Lakes Data Racks & Cabinets
• National Strand
• Nokia of America
• Oldcastle
• OFS Fitel
• Preformed Line Products Company (PLP)
• Prysmian
• Superior Essex
• Vecima
• Vertiv Corporation
• Wavenet, Inc.
• Westell, Inc.



BABA Compliance
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How to comply and report on BABA requirements for the BEAD Program
NTIA’s approach to BABA compliance and reporting is broken down into three
components:
• Self-Certification List: The Department of Commerce (DOC) hosts a BEAD
BABA ‘Self-Certification’ list, which manufacturers can, at the risk of penalty, certify
that certain equipment they produce meets the domestic manufacturing
requirements described in the BEAD BABA waiver. The Self-Certification list is
housed on the Office of Acquisition Management Build America Buy America page.

• Compliance: Manufacturers are required to provide a BABA certification letter to a
subgrantee for equipment that requires domestic production as described in the
BEAD BABA waiver.

• Reporting: Subgrantees are required to report certain information for waived
electronics used in BEAD deployments.

• More information and resources about self-certification, compliance, and reporting
can be found on BroadbandUSA's BABA Compliance and Self Certification page.



BABA Compliance
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Compliance with Build America, Buy America
GTA is committed to validating that its subgrantees comply with all applicable BABA requirements. Please note that the NTIA has posted a BABA waiver. You can find
information from NTIA on the waiver here and view the final waiver BABA Waiver Signed.pdf The NTIA has also posted a BABA FAQ and created a self-certification and
compliance framework for the BEAD BABA waiver (see Section 4.2 of NTIA'sCompliance and Documentation Requirements and Procedures)

Subgrantees must:

• Submit a Final Budget that includes a detailed list of vendors and a comprehensive list of materials and
equipment to be purchased for the BEAD project

• Certify that the entity understands and will comply with the following BABA requirements:

o Requirement that all iron, steel, manufactured products (including but not limited to fiber-optic communications facilities), and
construction materials used in the project or other eligible activities are produced in the United States unless a waiver is granted.

o In determining whether a product is produced in America, subrecipients must comply with definitions included in Section 70912 of the
Build America, Buy America Act, which provides that a manufactured product is considered produced in the United States if the
manufactured product was manufactured in the United States and the cost of the components of the manufactured product that are
mined, produced, or manufactured in the United States is greater than 55 percent of the total cost of all components of
the manufactured product, unless another standard for determining the minimum amount of domestic content of the manufactured
product has been established under applicable law or regulation.

o In addition to the provisions above, subgrantees may not use BEAD funding to purchase or support any covered communications
equipment or service, as defined in Section 9 of the Secure and Trusted Communications Networks Act of 2019 (47 U.S.C. § 1608).

o The Infrastructure Act expressly prohibits subgrantees from using BEAD funding to purchase or support fiber optic cable and optical
transmission equipment manufactured in the People’s Republic of China unless a waiver of this requirement is received from the
Assistant Secretary.



BABA
Examples of Compliance and Monitoring
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Item Categorization Confirm items are accurately reported as Iron/Steel, Manufactured Product, Construction
Material, etc.

Item Origin Validate materials are of U.S. origin or a waiver has been granted

Manufacturing Threshold Confirm manufactured products are assembled in the U.S. with > 55% U.S. sourced
components

Certifications Validate manufacturer, country of origin, contractor, and BABA compliance certification
documents

Submissions/Change Orders Ensure engineer/architect verifications and that change order materials are BABA compliant



Risk Assessment & Monitoring Plans



Risk Assessment
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Risk assessments are required to be performed by Eligible Entities for every subaward pursuant to 2
CFR 200.332. This assessment is crucial for determining the appropriate level of monitoring needed for
the subrecipient and ensuring compliance with federal regulations. As such, all BEAD subrecipients will
undergo risk assessments to evaluate certain criteria within program requirements to establish a baseline
risk profile for the awarded projects. These assessments will evaluate each subrecipient’s capacity to
manage federally funded broadband projects responsibly, focusing on financial stability, operational
readiness, and compliance history.

Based on the risk assessment process, GTA will utlize a risk score based on Federal best practices
outlined in 2 CFR 200.206 to include:

• Financial stability. The applicant's record of effectively managing financial risks, assets, and resources;
• Management systems and standards. Quality of management systems and ability to meet the management standards
prescribed in this part;

• History of performance. The applicant's record of managing previous and current Federal awards, including compliance
with reporting requirements and conformance to the terms and conditions of Federal awards, if applicable;

• Audit reports and findings. Reports and findings from audits performed under subpart F or the reports and findings of
any other available audits, if applicable; and

• Ability to effectively implement requirements. The applicant's ability to effectively implement statutory, regulatory, or
other requirements imposed on recipients of Federal awards.
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Risk Assessment Score

Risk Assessment Score

Risk Type Description
HighRisk Subrecipients require intensive

oversight due to potential concerns
with financial or programmatic
operations based on the risk
assessment.

Medium Risk Subrecipients need moderate
oversight and show some areas that
warrant closer attention based on
the risk assessment.

Low Risk Subrecipients require standard
oversight and generally
demonstrate strong compliance.



Financial Management & Audits



Financial Management
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Subrecipients must implement and maintain robust financial management systems aligned with applicable
federal and state regulations. Financial systems must support the proper stewardship of federal funds by
promoting cost-effective project execution, maintaining transparency, and upholding accountability for
program-funded expenditures.

Subrecipients are required to follow Generally Accepted Accounting Principles (GAAP) or other standard
accounting practices to establish systems that facilitate accurate, current, and complete financial reporting.
This includes maintaining detailed source documentation for all transactions, establishing internal controls to
prevent waste, fraud, and abuse, and segregating duties among staff to promote accountability. Expenditures
must be regularly compared to the approved project budget, and any budget deviations must receive prior
approval in accordance with BEAD program requirements.

Subrecipients must account separately for matching contributions, supported by appropriate documentation.
Required financial records include project related ledgers for general activity, cash receipts and
disbursements, fixed assets, and budget control.
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BEAD Program Audit Requirements

Entity Requirement Details Citation

U.S. Department
of Commerce
(BEAD
Program) and 2
CFR 200
(Federal
Uniform
Guidance)

- Any non-Federal entity non-profit or for-profit that spends $750,000.00 or more in
federal funds during its fiscal year must conduct a Single Audit or Program-
Specific Audit under 2 CFR Part 200, Subpart F.

- The Department of Commerce enforces this requirement through 2 CFR
1327.101. Commercial entities not subject to Subpart F but spending
$1,000,000 or more in DOC grant funds must submit either a financial-
related audit or a program-specific audit.

- Additionally, federal agencies like NTIA or the DOC Inspector General may audit
any award at any time.

- Maintain accurate and complete financial records from final expenditure report
submission. Records must be available upon request to SBO, NTIA, GAO, and
Department of Commerce within 30 days.

BEAD NOFO

DOC General Terms
and conditions

2 CFR 200 Subpart F

2 CFR 200 1327.101

2 CFR 200.334

2 CFR §200.501

2 CFR 200.507



Reporting



Federal Funding
Accountability and
Transparency (FFATA)
Overview

Background
The Federal Funding Accountability and Transparency
Act of 2006 was enacted to enhance transparency in
federal spending by requiring the disclosure of all entities a
nd organizations receiving federal funds. This includes
grants, contracts, loans, and other forms of financial assist
ance. The act aims to provide the public with access to info
rmation about how federal funds are allocated and spent.

Sources
Federal Funding Accountability and Transparency Act 2006
2 CFR Part 170
Appendix A to Part 170, Title 2
BEAD NOFO
DOC Financial Assistance General T&C
NTIA T&C
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BEAD Requirements
In accordance with 2 C.F.R. Part 170, all recipients of a federal award made on or after October
1, 2010, are required to comply with reporting requirements under the Federal Funding
Accountability and Transparency Act of 2006 (Pub. L. No. 109-282). In general, all recipients are
responsible for reporting sub-awards of $30,000 or more. In addition, recipients that meet
certain criteria are responsible for reporting executive compensation. Applicants must ensure
they have the necessary processes and systems in place to comply with the reporting
requirements should they receive funding.

Key Provisions

• Applies to recipients and subrecipients of federal financial assistance for each
subaward that equals or exceeds $30,000.00, per § 170.300. [ecfr.gov], [ecfr.gov]

• Requires reporting the names and compensation of an entity’s five most highly
compensated executives if:

o Earned ≥ 80% of gross revenue from federal contracts/awards (and
subawards)

o And
o ≥ $25 million in such revenue in the preceding fiscal year, and
o Compensation isn't publicly disclosed through SEC filings or IRS returns.
[ecfr.gov], [ecfr.gov]

• Allows statutory or class-based exemptions granted by OMB. [ecfr.gov], [ecfr.gov]
• Not applicable to individuals who applies for or receives Federal financial assistance
as a natural person (that is, unrelated to any business or nonprofit organization an
individual owns or operates).

• Subaward reporting is housed within SAM.gov.
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FFATA
Pass-Through Entity Responsibilities

FFATA
Subrecipient Responsibilities

• Confirm award is subject to FFATA (federal grant or
cooperative agreement).

• Collect subrecipient information:

• UEI (Unique Entity Identifier)

• Subaward amount and date

• Subrecipient’s legal name and address

• Executive compensation details (if applicable)

• Report subaward in SAM.gov within 30 days of obligation.

• Maintain documentation of reporting confirmation.

• Monitor subrecipient compliance with FFATA requirements.

• Provide UEI to pass-through entity.

• Provide executive compensation details if:

o Federal awards > $25M in preceding fiscal year,
AND

o 80% or more of annual gross revenues are from
federal sources.

o Compensation isn't publicly disclosed through
SEC filings or IRS returns.

• Respond promptly to pass-through entity requests for
FFATA data.

• Subrecipients do not report directly to SAM.gov; the
pass-through entity does.

• Maintain records for audit purposes.



BEAD Program Reporting Overview
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GTA Broadband Quarterly Report

Every quarter throughout the duration of the project. Four reports provided per year.

▪ Updates on project activities, including status of make-ready work, permitting, and construction milestones, including the following data elements:

➢ All BSL statuses

➢ BSL served in reporting period

➢ BSL type (residential, commercial, or CAI)

➢ Types of facilities constructed

➢ Peak and off-peak measured speeds

➢ Maximum advertised speeds

➢ Non-promotional prices and tiers

➢ Status of interconnection agreements

▪ Documentation of material changes to project scope, schedule, or make-ready costs since project application

▪ Identification of any issues that may impact timely completion of the project

Contract Execution to Closeout



Quarterly Reporting
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Georgia’s BEAD program will follow the same quarterly reporting requirements as other grant programs such
as SLFRF and CPF. Subrecipients must comply with the reporting requirements once all required onboarding
is complete and the awarded grant is in Approved status within the Georgia Grants portal. Failure to meet the
reporting requirements may lead to actions including administrative hold status or further until the requirement
is met.

Communications will be sent out to all subrecipients prior to the start of any quarterly reporting period that will
include instructions, deadlines, and any other pertinent information. Technical assistance will also be offered in
the future to assist in understanding how to complete quarterly reporting in more detail.

Quarter 1: January-March (Due April15th)

Quarter 2: April-June (Due July 15th)

Quarter 3: July-September (Due October 15th)

Quarter 4: October-December (Due January 15th)

Please note that due dates are subject to change based on review and submission needs.



Site Visits



Site Visits
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Site visits are conducted to verify the completeness, integrity, and performance of the funded
network and to evaluate OSHA and labor reporting compliance. OTDR readings verify distance
and attenuation of the installed fiber and splices and speed testing measures adherence to grant
requirements. Field laborer interviews and worksite inspections validate compliance with OSHA
regulations and that laborer compensation is accurately reported in accordance with federal
requirements.

The testing procedures may be summarized by the following steps:

• Inspect specific locations to observe progress and confirm scope adherence
• Validate 10% of total mileage installation using Optical Time Domain Reflectometer
• Test speeds at headend, middle, and end of 10% of fiber runs
• Inspect key distribution points, including headend, fiber huts, and splitter cabinets
• Inspect lay down yard security and stored materials / warehouse facilities, as applicable



Speed / Performance Testing During Site Visits

Site Visits
As part of ongoing monitoring, the
GTA/RSM team will perform site visits
semiannually (at minimum). During
these site visits, speed tests will be
performed on the on-site
infrastructure. Site visit agendas will
be sent to ISPs prior to arrival.

Site Visits are not related to the
NTIA-required annual performance
testing subgrantees must perform
and include in their January semi-
annual report submission during
the period of performance.

Technology Type
Confirm technology type matches statements made in BEAD application

Optical Time Domain Reflectometer (OTDR) Test
Perform OTDR tests and document findings

Speed Test
Perform 3 speed tests for each end of line fabric ID / address in the site visit
agenda

Analysis
Review test outcomes for compliance with federal and program standards



Core LEO Site Visit Objectives
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States typically design LEO site visits to verify:

• Service availability at the funded location
• Customer premises equipment (CPE) installation
• Actual performance vs. BEAD commitments
• Ongoing service eligibility
• Proper use of BEAD funds
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Performance Testing

Overview
NTIA requires subgrantees to test
performance measures throughout the
BEAD program. Details are available in the
Performance Measures Policy Notice.

Testing & Reporting Cadence
Subgrantees must test speed, latency, and
reliability annually to include in the first
SAR of the year. Tests must be performed
by speed tier and technology type.

Compliance*
Speed: 80% of tests must achieve ≥80% of
the committed speed tier

Latency: 95% of tests must show ≤100 ms

Reliability: Networks must maintain at
least 99.45% uptime

Testing Window
Tests must be performed between
6:00pm and 12:00am local time.

Sampling Rules
Subjects must be randomly selected from
active subscribers in each committed
speed tier and technology type.

Speed Tests
At least one download and one upload
test per hour during the window.

Latency Tests
Packet loss must be recorded.

7
days

7 days of consecutive
testing per year

< 50 subscribers: test all or at least 5
locations
51-100 subscribers: test 10% of
locations
100+ subscribers: test 50 locations

15
seconds

Tests must run for a
minimum of 15 seconds 60

tests

One test per minute during
each testing hour = 60
tests per hour

*Non-compliance with any of the testing thresholds must be reported to OOB within
15 days of completing the testing period.

Federal requirements for annually testing the
performance of BEAD-funded networks
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Global capabilities:

GA BEAD Compliance &
Monitoring Plan

GA BEAD Final Proposal

NTIA BEAD Restructuring
Policy Notice

NTIA BEAD NOFO NTIA BEAD FAQs

GA BEAD FAQs

Resources
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RSM GA BEAD TeamGABEAD@rsmus.com

GTA BEAD Team

RSM GA BEAD Team

broadband@gta.ga.gov

Contact Us



Questions


